
UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Richard A. Young, Director 
Department of Public Works 
City of Allentown 
641 South I O'h Street 
Allentown, PA 18103-3 173 

Re: Administrative Order CW A-03-2009-03 13DN 

Dear Mr. Young: 

The United States Environmental Protection Agency Region III (US EPA) received the 
City of Allentown's (City) February 25, 2014 semi-annual Progress Report on implementation of 
the above-referenced Administrative Order (AO) and its responses to the comments made in 
US EPA 's May 13,20 13 and January 14,2014 letters. 

Accord ing to Paragraph 20 of the AO, Respondents are required to eliminate the 
discharges from the sani tary sewer overflows (SSOs) in the collection system by December 31, 
2014. In anticipation of the deadline of the AO, US EPA will be contacting you in order to 
schedule a meeting to take place in late summer 2014 between the City, US EPA and the 
Pennsylvania Department of Environmental Protection (P ADEP). At that meeting, the City 
should be prepared to discuss the work that has been completed to date to comply with the AO, 
any remaining work needed to comply with the AO. 

US EPA looks forward to the City's upcoming semiannual Progress Report and 
scheduling a time when all parties can meet to discuss finalizing the requirements of the AO. If 
you have any questions regarding this matter, please contact me at 215-814-2389 or at 
crane. rebecca@epa.gov. 

cc: Deane Bartlett, US EPA 
Darryl Fritz, PADEP 

Sincerely, 

Rebecca K. Crane, Environmental Engineer 
NPDES Enforcement Branch 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Richard A. Young, Director 
Department of Public Works 
City of Allentown 
641 South 1Oth Street 
Allentown, Pa. 18103-3173 

Re: Administrative Order CW A-03-2009-0313DN 

Dear Mr. Young: 

JAN _1_ 4 .201.{ 

The Environmental Protection Agency (EPA) received the July 30, 2013 Progress Report by the 

City of Allentown (Allentown) on implementation of the above-referenced Administrative Order (AO). 

The report included a summary of Allentown's progress toward: 1) eliminating inflow; 2) eliminating 

infiltration; 3) system characterization; 4) cooperative management of flows; and 5) fmancial 

information on the funding of operation and maintenance activities. Below are EPA's comments on 

Allentown's submittal. 

EPA reminds Allentown that in order to comply with the AO, Progress Reports must include all 

of the information requested below. This information, as well as· all information requested in EPA's 

conunent letter dated May 15, 2013 must be addressed in the next Progress Report. 

1. Progress Toward Eliminating Inflow 

Regarding its sanitary sewer manhole inspection project, Allentown states that "approxi.inately 

500 manhole deficiencies that were not classified as emergency situations have yet to be addressed." 

Allentown did include a "Repair of Floodplain Manholes" schedule in Appendix A of the current 

progress report; however it is unclear if all 500 manholes identified for emergency repair are included in 

Allentown's 2014 timeline. Please provide an update on this effort with a schedule that ensures these 

emergency situations are addressed prior to the AO deadline. 

Allentown ha5 reported that it has cleared debris accumulation from bridge abutments on 

numerous occasions since 2010. Since debris removal is typically the responsibility of the bridge 

owner, EPA suggests that Allentown. contact the Army Corps of Engineers for additional information 

regarding this issue. · 

Allentown has provided the Executive Summary of Phase 1 of its RDII Corrective Action Plan 

(CAP) and reports that Phase 2, implementation of the SSES work plan, will begin in the second half of 

2013. Provide an update on Phase 2 ofthe RDII CAP in the next Progress Report. Include info~ation 

detailing whether Allentown's ongoing work to address inflow in its System since the issuance of the 
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AO, as well as inflow elimination work scheduled throughout 2014, aligns with the specific system 

improvements identified in Phase 2 for those basins with significant RDII. In addition, please provide a 

summary of all remaining inflow elimination projects that must be completed prior to the deadline of the 

AO. 

Last, Allentown reports that it has completed design of the Influent Screening Facility Upgrade 

project at the KIWWTP. Please provide an update on the KIWWTP influent screening facility upgrade 

project in the next Progress Report . . 
2. Progress Toward Eliminating Infiltration 

Similar to EPA's request above, provide an update on Phase 2 of the RDII CAP in the next 

Progress Report. Include information detailing whether Allentown's ongoing work to address 

infiltration in its System since the issuance of the AO, as well as infiltration elimination projects 

scheduled throughout 2014, aligns with those basins iden~fied as having significant RDII. Additionally, 

identify whether and how the specific system improvements identified for Phase 2 of the RDII CAP 

impact infiltration elimination projects (i.e. CCTV) that Allentown previously had planned throughout 

2014. Finally, provide a summary of all remaining projects required to address infiltration throughout 

Allentown's System. 

3. Progress Toward System Characterization 

Allentown's future Progress Reports should continue to include a response to all information 

required in Paragraph 22.c. of the AO. 

4. Progress Toward Cooperative Management of Flows 

Allentown's future Progress Reports should continue to include dates and topics di~cussed while 

collaborating among the Respondents. 

5. Adequate Funding of Operation and Maintenance Activities 

Allentown's future Progress Reports should continue to include a response to all information 

required in Paragraph 22.e. of the AO. 

If you have any questions regarding this matter, please contact me at 215-814-2373. 

cc: Deane Bartlett, EP A/ORC 
Darryl Fritz, PADEP 
Robert Kerchusky, LCA 

Sincerely, 

~U.(\~ 
Allison M. Graham, Environmental Engineer 
NPDES Enforcement Branch 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Richard A. Young, Director 
Department of Public Works 
City of Allentown 
641 South 1 01

h Street 
Allentown, Pennsylvania 18103-3173 

Re: Administrative Order CW A-03-2009-0313DN 

Dear Mr. Young: 

NAY 15. 2013.' 

The Environmental Protection Agency (EPA) received the January 24, 2013 Progress 
Report by the City of Allentown (Allentown) on implementation of the above referenced 
Administrative Order (AO). The report included a summary of Allentown's progress toward: 
I) eliminating inflow; 2) eliminating infiltration; 3) system characterization; 4) cooperative 
management of flows; and 5) financial information on the funding of operation and maintenance 
activities. Below are EPA's comments on Allentown's submittal. 

I. Progress Toward Eliminating Inflow 

Allentown notes that "930 manholes owned by the signatories and others have been 
removed from the [manhole insert status] map." Allentown does not state who owns and 
maintains the manholes owned by "others." In the next progress report, Allentown should 
identify the manholes owned by "others" and explain how these presumably privately owned 
manholes are being inspected and their defects addressed. 

In its comments regarding the last semi-annual progress report, EPA noted that 
Allentown's "Sanitary Manhole Insert Status Map" shows that many of the manholes located 
along the Lehigh River and Jordan Creek had not yet had inserts installed and requested that 
Allentown explain its strategy for addressing these manholes. In this report, Allentown notes 
that "in actuality, Allentown has been inspecting the manholes on these trunk lines for a number 
of years and has found that many have bolted-gasketed covers with no pick holes, and therefore 
do not require inserts. In fact, bolted-gasketed covers are the preferred option for eliminating 
RDJ!from the trunk line manholes which become submerged duringjlood stage ofthe City's 
waterways." ln Appendix A, Allentown provided a list of these 316 "riparian" manholes that 
indicates the type of manhole cover currently in phice and when that manhole was last inspected. 
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The City further notes that the information summarized above was omitted from the referenced 
map due to "communication issues between the different work groups performing tasks under the 
AO." This information is still not reflected on the attached manhole insert map. EPA suggests 
that Allentown coordinate its overlapping activities (i.e., manhole inspeCtions and insert 
installation). Such coordination will typically result in reduced program costs and increased 
efficiency. In addition, as Allentown notes that bolt-down covers are the preferred way to 
address manholes subject to surface tlooding, it should note which manholes on the referenced 
Appendix A "riparian" manhole list are subject to surface flooding. For any such manholes not 
equipped with a bolt-down cover, Allentown should discuss how and when it intends to convert 
those covers to bolt-down covers, or why such conversion is not necessary. The manhole insert 
status map should include the manhole cover type information included in the Appendix A 
"riparian" manhole cover list. 

ln Appendix A, Allentown presents a list of"Manhole Insert Problems." That list 
indicates that a number of manholes could not be accessed due to being paved over (6 manholes) 
or buried (10 manholes). Allentown notes that it is assuming that these 16 manholes should not 
be experiencing cover-related RDII. Access to manholes is necessary to support both routine 
O&M and emergency repair activities. In the next progress report, Allentown should explain if it 
has considered scheduling the excavation and raising of these 16 manholes, and if so, what 
discussions have been made about accessing these manholes, along with the basis for those 
discussions. 

Allentown has not provided a response indicating that it will ensure that all residential 
properties are inspected for illegal inflow sources. Both its Residential Rental Unit inspecti.on 
program and its point of resale inspection program will take many decades to address all 
properties within the City. In the next progress report, explain how Allentown intends to ensure 
all residential properties are inspected for illegal inflow sources. 

2. Progress Toward Eliminating Infiltration 

In its comments regarding the prior semi-annual report, EPA required Allentown to 
ensure that future semi-annual reports "continue to indicate when and how defects identified will . 
be corrected in addition to providing an updated map detailing the location and type of sewer 
repairs." In Appendix A, the City has provided a map of sewer repairs carried out, and a table 
listing identified defects that includes the projected date for completion of repairs. In the next 
progress report, please explain why very little repair work has been carried out on sewers located 
in riparian zones. In addition, Allentown should indicate whether the table listing yet-to-be­
completed sewer repairs includes all identified NASSCO-graded defects. If it does not, 
Allentown should provide an all-inclusive table that explains why each graded defect not being 
repaired is not being addressed. 

In its comments regarding the prior semi-annual report, EPA requested that the City 
provide an update on its investigation into its authority to inspect existing laterals on private 
property. Allentown indicates that it does not believe that it has the authority to inspect laterals 
on private. property without cause; however, it does not provide a clear and definitive opinion 
regarding this issue. EPA suggests that Allentown should secure a definitive legal opinion 
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regarding its authority to carry out inspections of laterals on private property. 

Allentown notes that "[d]uring the course of its CCTVinspections, the City is able to 
inspect the lateral connection to the main sewer and to make observations regarding the 
condition of the lateral, such as "Excessive Clear Flow. " In the future, if" Excessive Clear 
Flow" is observed from the lateral, the appropriate NASSCO code will be used for 
documentation and a letter will be sent to the property owner. " Has the City observed excessive 
amounts of clear flow from laterals prior to its adoption ofNASSCO-compliant CCTV 
inspection protocols? If so, were letters sent to the owners of those properties? If not, such 
letters should be sent out, so long as the video documentation of such inspections still exists. 

3. Progress Toward System Characterization 

Allentown notes that "[ d}uring the flow monitoring program described above, system 
information was discovered leading to questions about the hydraulic flow pattern in certain 
locations. This information and the related questions are presented on a series o/8-112" x 11" 
maps in Appendix B of the Progress Report for Period 2 dated July 27, 2010, beginning with the 
one tilled Legend for maps showing Questions on Hydraulic Pattern. These questions will be 
addressed through the RD/1 consultant's hydraulic modeling of the collection system. " 
Allentown should explain in the next progress report if it plans to confirm by physical 
investigation any alternative flow routing suggested by its modeling. 

4. Progress Toward Cooperative Management of Flows 

In its comments regarding the last semi-annual report, EPA requested that Allentown 
provide updated information regarding any determination as to whether revision of the Signatory 
Service Agreements will be needed, based upon an understanding that a determination would be 
made around September 2012. Allentown has indicated that it has not yet made this 
determination. Allentown should provide updated information regarding any determination as to 
whether revisions of the Signatory Service Ag~eements will be implemented. 

5. Adequate Funding of Operation and Maintenance Activities 

Allentown has previously indicated that it anticipated the resolution of several 
signatories' protests of changes to their quarterly sewer bills by 2012. The report indicates that 
this issue has not been resolved; as a result revenue continues to be impacted. The City should 
provide an update on the signatories' protests, the likely resolution of the issue, and its impact on 
revenues going forward. 



EPA reminds Allentown that in order to comply with the AO, Progress Reports must 
include all of the information requested ab~ve. If you require any information or assistance 
regarding this matter, you may contact me at (215) 814-2373. 

cc: Deane Bartlett, EP A/ORC 
Darryl Fritz, PADEP 

Sincerely, 

~6~ 
Environmental Engineer 
NPDES Enforcement Branch 
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UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Richard A. Young, Director 
Department ofPublic Works 
City of Allentown 
641 South 10111 Street 
Allentown, Pennsylvania 18103-3173 

dEC 0 9 Z011 

Re: Administrative Order CW A-03-2009-0313 ON 

Dear Mr. Young: 

The Environmental Protection Agency (EPA) received the July 28, 2011 Progress Report 
by the City of Allentown (Allentown) on implementation of the above referenced Administrative 
Order (AO). The report included a summary of Allentown's progress toward: 
1) eliminating inflow; 2) el iminating infiltration; 3) system characterization; 4) cooperative 
management of flows; and 5) financial information on the funding of operation and maintenance 
activities. Below are EPA's comments on Allentown 's submittal. 

1. Progress Toward Eliminating Inflow 

Allentown identified manholes that cannot presently accept an insert or be accessed to 
co1ifirm that an insert exists, and identified such manholes for future repair or replacement. 
Please provide a timeframe for the repair or replacement of such manholes. In addition, future 
progress reports should continue to provide updates on Allentown's progress on installing 
manhole inserts. 

Accumulation of debris at bridge abutments continues to be a problem. It causes an 
increase in local flooding and therefore an increase in inflow through manholes in low lying 
are~s. Allentown reports that "several" bridges were cleared of debris in 2009. Most of the 
remaining worst case blockages occur at seldom used or abandoned rai lroad bridges. Contractors 
equipped to remove such debris were brought in during the second half of201 1 to inspect the 
required work and provide cost proposals. The next Progress Report should provide progress 
towards the debris removal project. 

At this point, Allentown has not identified additional basins (besides Midway Manor) that 
will be targeted for future Sewer System Evaluation Survey (SSES) and rehabilitation efforts. 
A llentown states that any additional basins will be identified by the Rainfa ll Dependent 
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Infiltration and Inflow (RDII) consultant based on its evaluation of the existing flow and physical 
data, together with the results of hydraulic modeling of the collection system. In future Progress 
Reports, indicate additional basins targeted for future SSES and rehabilitation efforts. 

Allentown has sent a letter to 56 of the properties identified in the 1978 SSES as possibly 
having roof leaders connected to the sanitary sewer. There is no indication that Allentown has 
begun to address the estimated 270 other properties that may have roof leader connections to the 
sanitary sewer, or the un.lmown number of sump pumps that may be connected. Other potential 
sources of inflow, such as piped streams and French drains, are not discussed. Please provide an 
update on discmmecting these sources of inflow in the next Progress Report. 

2. Progress Toward Eliminating Infiltration 

EPA suggests that Allentown document its CCTY inspections by incorporating the defect 
ratings in its geographic information system (GIS). The GIS should also identify how each 
defect was addressed. 

It is Allentown's opinion that it doesn' t have the authority to inspect laterals on private 
property (except through the industrial waste ordinance). Therefore, Allentown did not conduct 
any lateral inspections during the reporting period. Allentown stated that it plans to describe this 
in more detail in a separate submission to EPA before the end of201l. As stated in EPA's May 
24, 20 11 letter, this correspondence should be submitted as soon as possible, as it is a required 
component of the Progress Report. In the next Progress Report, please explain whether 
Allentown has considered or conducted "lateral to main connection" inspections. 

3. Progress Toward System Characterization 

Allentown plans that the firm recently contracted as the RDII Program Manager will 
utifize the results of all flow monitoring, including the third round , together with development 
and calibration of a hydraulic model, simulation of additional wet weather events, and review of 
other information and data, to develop a detailed SSES work plan that will be prioritized on a 
basin by basin basis. At this point, additional basins have not yet been prioritized and targeted. 

The RDII consultant's work is anticipated to last over one year, with completion of a 
corrective action plan scheduled for mid-20 12. The next two or three Progress Reports should 
identify any additional basins that contribute to the RDII problem, as well as a plan to correct 
RDII in these basins. 

4. Progress Toward Cooperative Management of Flows 

The Progress Report for Period 1 stated that Allentown plans to explore the need for 
possible revisions to the Signatory Service Agreements in 20 l 0 after a consultant is engaged 
The current Progress Report sets the date to notify EPA of revisions to the Service Agreements as 
December 31 , 20 II. In the next Progress Report, provide an update on Allentown's decision on 
the need to revise Signatory Service Agreements. 



5. Adequate Funding of Operation and Maintenance Activities 

Appendix D of the Progress Report does not include the revenue status report 
spreadsheets for the Sewer Fund for the period January 1, 2006 tlu·ough December 3 1, 20 I 0, or 
the budget for 20 II. It also does not include a running five year summary as stated in the report. 
The Fund Summary- Sewer Fund (003) sheets (referred to by the City as the Budget Book 
Sheets) for2009, 2010 and 20 11 and the corresponding Program Budget Resource Requirement 
sheets are also missing. The Capital Fund Expenditure Detail Reports fo r SSES Rehabil itation 
referred to are also missing. The next Progress Report should be corrected, with the missing 
materials inserted into Appendix D. 

EPA would li ke to remind Allentown that in order to comply with the AO, Progress 
Reports must include all information requested above. If you have any questions regarding this 
matter, please contact me at 2 15-814-2373. 

cc: Deane Bartlett, EPA/ORC 
Darryl Fritz, PADEP 

Sincerely, 

~~ 
Allison M. Graham, Environmenta l Engineer 
NPDES Enforcement Branch 





UNITED STATES ENVIRONMENTAL PROTECTION AGENCY 
REGION Ill 

1650 Arch Street 
Philadelphia, Pennsylvania 19103-2029 

CERTIFIED MAIL 
RETURN RECEIPT REQUESTED 

Mr. Richard A. Young, Director 
Department of Public Works 
City of Allentown 
641 South 1Oth Street 
Allentown, Pa. 18103-3 173 

Re: Administrative Order CW A-03-2009-031 3DN 

Dear Mr. Young: 

HAY 2 4 zan 

The Environmental Protection Agency (EPA) received the January 27, 2011 Progress 
Report by the City of Allentown {Allentown) on implementation of the above referenced 
Administrative Order {AO). The report included a summary of Allentown's progress toward: 
1) eliminating Inflow and Infiltration (1&1~ 2) system characterization; and 3) cooperative 
management of flows, as well as financial information on the funding of operation and 
maintenance activities. Below are EPA's comments on Allentown's submittals. 

l. Progress Toward Eliminating Inflow 

For manholes requiring cover inserts, Allentown is in the process of converting paper 
records into an Access database that will be linked to its Geographic Information System (GIS) 
system. Upon completion of the project, Allentown will develop a map of manhole inserts and a 
schedule for installing the remaining manhole inserts. In addition, Allentown may perform 
future inspections of those manholes located in the floodplain and designated as "private" or "no 
owner in table." Future progress reports should continue to provide updates on these efforts. 

Allentown also plans to hire a consultant to assist in development and implementation of 
a "Rainfall Dependent Infiltration and Inflow (ROil) Corrective Action Plan." If Allentown 
selects a consultant by the end of the current reporting period, the next Progress Report should 
include an update on its schedule, with interim milestones to address storm sewer connections 
system wide. 

Lastly, Allentown states it initiated a sanitary sewer system flow monitoring program to 
understand the locations and magnitude of ROil entering its system. As a result, Allentown 
identified Midway Manor as one of l 0 original basins for Sewer System Evaluation Survey 
(SSES) and rehabilitation efforts. Based on results of the sanitary sewer system flow monitoring 
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program, please indicate in the next Progress Report if additional basins have been targeted for 

future SSES and rehabilitation efforts. 

2. Progress Toward Eliminating Infiltration 

Allentown states that its closed-circuit television (CCTV) program locates broken pipes 

and other system problems, and that 18 repairs are scheduled to be completed in 2011. In the 

next Progress Report, Allentown should provide an update on the repairs completed during the 

reporting period. 

Paragraph 22.b. of the AO also requires Allentown to provide the date, location, and 

outcome of all lateral inspections, and an inventory of defective laterals connected to the system. 

Allentown states its respo,nse to this section of the AO will be described in more detail through 

separate correspondence. This correspondence should be submitted as soon as possible, as it is a 

required component ofthe Progress Report. After receipt of the correspondence, EPA and 

Allentown can discuss this requirement in further detail. 

3. Progress Toward System Characterization 

Allentown states that the results ofthe third round of flow monitoring projected that the 

volume ofRDII was greater based on 2010 data compared to 2008 data, possibly due to dryer 

conditions in 2008. In the next Progress Report, please explain how A1lentown plans to utilize 

the results of the third round of flow monitoring data and, based on these results, ifl&I 

elimination is anticipated for additional basins. 

4. Progress Toward Cooperative Management of Flows 

EPA has no comments. 

5. Adequate Funding of Operation and Maintenance Activities 

EPA has no comments. 

EPA would like to remind Allentown that in order to comply with the AO, Progress 

Reports must include all information requested above. If you have any questions regarding this 

matter, please contact me at 215-814-2373. 

cc: Deane Bartlett, EP A/ORC 
Darryl Fritz, PADEP 

Sincerely, 

~l{.().~ 
Allison M. Graham, Environmental Engineer 

NPDES Enforcement Branch 


